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Technical Report No. 5

____Government Contractl | 25X1A
25X1A

Current Status of Work

The following areas have been worked on during the

period starting June 25, 1965.

1.

Target fabrication. A definitive try was made to
see if we could reach target frequencies as high as
1000 1/mm. This goal is definitely achievable using
our present methods. During this trial a lot was
learned about the requirements needed in the camera
to produce this type of target and the final desing of the
target cameras was started. The present equipment
and results were demonstrated on July 8, 1965 to your
representatives.
With the filters we received we have been making
experiments to determine the best values of visibility,
etc. These experiments have not yet been concluded
and reporting of results are therefore reserved for
the next reporting period.

We did find that the most difficult setting to
make was the matching of magnifications. This has
been greatly simplified by the following technique.

The area and number of lines in the filter is made
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much larger than the target image. On the filter we
have two lines indicating the total length of the
target image needed. The adjustment time necessary
to make a measurement is very much reduced by this
method.

We further found that our present adjustment on
the visibility of the target was much too low and we
are experimenting to fund the best way of adjusting

thie visibility.

e 3. Proposals were prepared with respect to the cost of
equipment for additive measurements.
b. Problem Areas Encounteréd
No problem areas were encountered.
c. Projected Work for Next Monthly Period
Building of the final target cameras. Finishing the
experimental maximum values for the various parameters.
Starting the final design of the equipment.
- d. Status of Funds Expended
From the period of June 25, 1965 to July 23, 1965 the sum of
25X1A [::::::::] was spent on subject contract. This figure

includes direct labor, materials, overhead and G & A,
and fixed fee.

e. Documentation of any verbal committments and/or agree-
ments with the Technical Representatives of the Con-
tracting Officer during the reporting period

Our facilities were visited by your representatives on

July 8, 1965. The workcﬂg?ﬁ) \ip 1:0 that date was reviewed.
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Our alternative solutions were discussed and it was
agreed that we would submit more precise information

relative to these alternative routes, including estimated

coste.,
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